

CS4485.0w1 – Computer Science Project**Fall 2026****Project Weekly Report**

Project Title	Air Pollution Analyzer and Predictor
Faculty Advisor	Muhammad Ikram
Group Number (E.g., Ikram_T1_30)	Ikram_T7_36
Student Names	Chris Abellana, Aldo Carmona, Alexander Constante, Andy Do, Faiz Khan, Yael Rico
Group/Team Lead	Alexander Constante
Reporting Week (E.g., 9/14/26 to 9/18/26)	9/21/2026 to 9/25/2026
Meeting Attendees (students, faculty advisor, TA, etc.)	Students

Note. Submit a completed report before the next meeting. Add more bullets if needed.

1. Progress made in the reporting week (list all tasks who worked on it, and time spent on each task):
 - a. Research
 - i. Air quality - Andy (30 mins)
 - ii. Scope consideration - Andy (5 mins)
 - iii. Data sources - Andy (5 mins)
 - iv. Web app front-end development (~1 hr)
 - b. Meeting preparations
 - i. Proposal requirement evaluation - Andy (40 mins)
 - c. Project Proposal Objectives
 - i. Risk analysis/Contingency plan - Yael (19 mins)
 - ii. Ethics Discussion - Yael (15 mins)
 - iii. Communication Plan - Aldo (15 mins)
2. Challenges faced in the reporting week:
 - a. Other commitments (Classes, Jobs, etc.)
3. Plans for next week:
 - a. Finalize the template we choose as a base for our project proposal
 - b. Finalize key objectives in project proposal that are undefined as of now ie timetable, project metrics, evaluation and tracking plan

- c. Finalizing the scope for our project, such as the city we decide to use for air pollution data to be used for predictions
- d. Finalize choice for data to be used by the model