

CS4485.0w1 – Computer Science Project**Fall 2026****Project Weekly Report**

Project Title	Air Pollution Analyzer and Predictor
Faculty Advisor	Muhammad Ikram
Group Number (E.g., Ikram_T1_30)	Ikram_T7_36
Student Names	Chris Abellana, Aldo Carmona, Alexander Constante, Andy Do, Faiz Khan, Yael Rico
Group/Team Lead	Alexander Constante
Reporting Week (E.g., 9/14/26 to 9/18/26)	9/14/2026 to 9/18/2026
Meeting Attendees (students, faculty advisor, TA, etc.)	Students

Note. Submit a completed report before the next meeting. Add more bullets if needed.

1. Progress made in the reporting week (list all tasks who worked on it, and time spent on each task):
 - a. Initial setup
 - i. Role discussion, team split, tool choices - Everyone (30 Minutes)
 - ii. Github setup - Faiz (10 Minutes)
 - iii. Google drive setup - Andy (3 Mins)
 - b. Research
 - i. ML technique - Yael (7 mins)
 - ii. Data source - Aldo (15mins) & Andy (5 mins)
 - c. Proposal requirements review
 - i. Template evaluation - Andy (15 mins)
2. Challenges faced in the reporting week:
 - a. No concrete goals – General research on related topics
 - b. Other commitments with closer deadlines
 - c. Unclear definition of scope size
3. Plans for next week:
 - a. More specific research now guided by proposal requirements
 - b. Planning on finding a scope which has a good amount of air quality data. Such as big cities like New York.

- c. Determine how government policies affect the air quality of selected scope of project.
- d. Select quality resources for data, such as government released data, after a point of interest is chosen.
- e. Choosing which types of air pollutants to focus on when researching data.
- f. Determine a useful way to display this information